

(REVISED 02/09/18)

INGLEWOOD OIL FIELD SPECIFIC PLAN PROJECT
TENTATIVE TIMELINE 2017-2018*

Action	Date
<i>Release of Draft EIR (DEIR) and Draft Inglewood Oil Field (IOF) Specific Plan;</i> commencement of review period to receive public comment.	<i>September 15, 2017</i>
EIR Circulation Period (180 days)	September 15, 2017 through March 14, 2018
Community Meetings to provide an overview of and assist the public in navigating the DEIR and Draft IOF Specific Plan, and to explain the process for submitting written comments.	October 24, 2017 October 30, 2017
Community Meeting to clarify IOF Specific Plan Project description and environmental review process.	February 21, 2018
<i>Comments due on Draft EIR.</i>	<i>March 14, 2018 5:30 p.m.</i>
Release of Response to Comments/Final EIR	TBD
City Council public hearing – consideration of IOF Specific Plan (introduction/1 st reading of ordinance), EIR and related environmental documents.	TBD
City Council meeting – consideration of adoption of IOF Specific Plan (adoption/2 nd reading of ordinance).	TBD

***Dates are subject to change.**